

**AMENDMENT NUMBER TWO
TO THE REIMBURSEMENT AGREEMENT
BY AND BETWEEN CATHEDRAL CITY AND CVAG
FOR THE DA VALL DRIVE INTERCHANGE WITH I-10 PROJECT STUDY REPORT**

This **AMENDMENT NUMBER TWO** is made and entered into this **30th day of September 2024**, by and between **Cathedral City (Lead Agency)** and the **Coachella Valley Association of Governments**, a California joint powers agency (**CVAG**), and is made with reference to the following background facts and circumstances. All other terms and conditions shall remain the same as stated in the original Agreement dated April 1, 2009 for the Da Vall Drive Interchange With I-10 Project Study Report.

1. This Amendment Number Two authorizes the additional scope of services as outlined in Exhibit A-1 Cathedral City letter dated June 26, 2024 for the not-to-exceed amount of \$41,974.09. The total amount payable shall not exceed \$1,531,874.09.

	CVAG Approval Date	Amount
Original Agreement	April 1, 2009	\$1,300,000.00
Amendment Number One	June 4, 2018	\$ 190,000.00
Amendment Number Two	September 30, 2024	\$ 41,974.09
Total Contract not-to-exceed		\$1,531,874.09

IN WITNESS WHEREOF, the parties hereto have caused this **Amendment Number Two** to be executed by their duly authorized representatives on the above-reference date.

ATTEST

CITY OF CATHEDRAL CITY

By: _____
Charlie McClendon, City Manager

By: _____
Mark Carnevale, Mayor

ATTEST

**COACHELLA ASSOCIATION OF
GOVERNMENTS**

By:  _____
Tom Kirk (Oct 1, 2024 08:42 PDT)
Tom Kirk, Executive Director

By:  _____
cvag chair (Sep 30, 2024 17:44 PDT)
Ted Weill, CVAG Chair

Exhibit A-1
June 26, 2024 Letter from Cathedral City

See following pages.



June 26, 2024

Jonathan Hoy
Director of Transportation
Coachella Valley Association of Governments
73710 Fred Waring Drive
Palm Desert, CA 92260

Subject: Request for Amendment Number Two to the Agency Reimbursement Agreement for the Da Vall Drive/Interstate 10 Interchange Project – Project Study Report Phase

Dear Mr. Hoy,

The City of Cathedral City respectfully requests Amendment Number Two to the Agency Reimbursement Agreement by and between the Coachella Valley Association of Governments (CVAG) and the City of Cathedral City (City) for the Da Vall Drive/Interstate 10 Interchange Project to increase CVAG's regional share of project costs for the completion of the Project Initiation Documents and Project Study Report (PSR-PDS).

The City is pleased to inform CVAG that the PSR-PDS is complete. Caltrans has approved the PSR-PDS on May 17, 2023.

During the development of the PSR-PDS, the City performed a Value Analysis Study in order to identify value adding features by reducing cost or schedule. Caltrans requested the scope for this study to also be included in the City's Cooperative Agreement with Caltrans for completeness. For this added scope, Caltrans requested an additional \$20,000.00 to complete the PSR-PDS. In addition, due to the schedule delays associated with the final Caltrans approval, the City experienced additional internal costs to close out the PSR/PDS Phase.

The City requests CVAG's consideration to fund 100% of the total final costs of the project.

This Amendment Number Two will increase the total CVAG share for the Agreement to \$1,531,974.09, as detailed in the table below. A copy of the final invoice is attached to the request for additional information.


Previously obligated authorized funds (100%)	\$ 1,300,000.00
Obligated under Amendment Number One (100%)	\$ 190,000.00
Proposed for Amendment Number Two (100%)	\$ 41,974.09
Revised Total Amount for this Project	\$ 1,531,974.09

According to the final PSR/PDS, the cost of the next phase, Project Approval and Environmental Documents (PA&ED), is estimated to be on the order of \$10M. At this time the City is evaluating current budget demands and has not identified City resources for the City's 25% share of the next phase of the

project. Once these funds are identified, the City will submit a subsequent request to CVAG for consideration to start the next phase.

For questions regarding this request, you may contact Josh Nickerson, at (760) 323-5344 or email at jnickerson@cathedralcity.gov.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Armando J. Garcia Baldizzone', is positioned above the printed name.

Armando J. Garcia Baldizzone, P.E.
City Engineer